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Weekly Construction Update 
 
 

 

Work Completed: June 10 – June 16, 2010 

 Continued the installation of resuspension controls around Island 2.  

 Continued removing tree stumps within targeted top-of-bank and floodplain excavation limits on 
Island 2. 

 Began excavating targeted top-of-bank and floodplain soils from Island 2. 

 Work activities were suspended on Friday June 11th due to high river elevation and increased 
river velocity. Work resumed on Monday June 14th. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total -- -- 

2010 Total -- -- 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: June 17 – June 23, 2010 

 Complete the installation of resuspension controls around Island 2. 

 Complete the removal of tree stumps within targeted top-of-bank and floodplain excavation limits 
on Island 2. 

 Continue excavation of targeted top-of-bank and floodplain soils from Island 2.  

 Continue construction activities associated with Staging Area 1, including mobilizing a pug mill for 
solidifying saturated material. 

 Begin importing restoration materials for Island 2, including topsoil and river run rock. 

 Begin loading tree stumps and staged soil material from Staging Area 2 for transport to Allied 
Waste’s C&C Landfill and Ottawa County Farms Landfill. 
 
 
 

 

Progress Report #22—June 21, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 70 LPOs have been completed for the project to date. 

 

Weather Summary 

 Work activities were suspended on Friday, June 11th due to high river elevation and increased 

river velocity. Work resumed on Monday, June 14th. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: Analytical results pending. 

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 06/10/10 06/11/10 06/12/10 06/13/10 06/14/10 06/15/10 06/16/10 

Terra Contracting Staff 10    10 10 10 

American Environmental Group         

JF New        

Georgia-Pacific Staff        

Garry Griffith       X 

ARCADIS Staff        

EJ Suardini        X 

Michelle Rumler      X X X 

Matt Bowman       X 

Nick Harmer X    X X X 

Mike Kohagen X    X X X 

Mike Erickson       X 

Steve Garbaciak       X 

Danielle Amber       X 

Oversight Personnel        

Sam Borries/USEPA OSC        

Weston Personnel X    X X X 

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE       X 

John Lerg/MDNRE       X 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from June 10 – June 16, 2010 

 
Installing resuspension controls around Island 2. 

 

 
Removing tree stumps from Island 2. 

 

 
Removing targeted top-of-bank material from Island 2. 

  
 

 
Shearing tree stumps at Staging Area 2 to prepare 

for transportation and disposal. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 
 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 
 

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


